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2020 Roadway Rehabilitation Project
August 7, 2020 Update

All schedules are weather permitting.

Phasing map available on following page.

Schedule for Week of August 10 — August 15

Phase 1
e Punch list items will continue to be addressed.

Phase 2
e Punch list items will continue to be addressed.

Phase 3

e Continued restoration work is scheduled to take place next week. Punch list items
will be addressed.

Phase 4
e Crews are scheduled to finish concrete work on Monday.
e Trails are scheduled to be paved later in the week.
e Retaining wall work is scheduled to occur next week.
e Restoration work will potentially occur later in the week.

Questions?
Questions can be directed to the project hotline at (612) 430-2805.

8301 Valley Creek Road * Woodbury, Minnesota 55125-3330
(651)714-3593 TDD (651)714-3568 ¢ FAX (651)714-3501



Phasing Map
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